ANNEX B

(NATIONAL MAPPING AND RESOURCE INFORMATION AUTHORITY) Procurement Monitoring Report as of JUNE/30/2019)

Code Procurement PMO/ Mode of Actual Procurement Activity Source of ABC (PhP) Contract Cost (Pﬁ) List of Date of Receipt of Invitation
(UACS/P Program/ End- F Funds Invited
AP) Project User Pre-Proc Ads/ Pre-bid Eligibllity | Sub/Open Bid Post Qual | Noticeof | Contract | Noticeto Total M| co |oTH Total MO | €O [OTHET | gpgaryve| Pre-bid Eligibility | Sub/Open Bid Post Qual
Confe-rence| Post of IB Conf Check of Bids Evaietion Award Signing Proceed 0 ERS OE RE s Conf Check of Bids | Evaluation
OE
COMPLETED PROCUREMENT ACTIVITIES
Upgrade of Erdas Apallo-
Professional Software with COA,
Custorized Workflow for 12101?:::!:; PCCl,
Used of catalogue and On{ MGB | Public Bidding 2-Oct-18 October 18-Oct-18 18-Qct-18 230-Oct-18 | 30-0ct-18 | 8-Now-18 | 16-Nov-18 | 21-Nov-18 | 23-Nov-18 50211980 10,000,000.00 MR 9,878,000.00 MR | Makati 18-Oct-18 | 1B-Oct-18 | 30-Oct-18 | 30Oct-18 | 8&-Nov-18
line dellvery of products 2018 Business
from the unified mapping Club
project (ump)
Supply of Security
Services for National 04 October COA,
Mapping and resource 2018 to 30 PCCI,
Information Authority SSB| Public Bidding | 25-Sep-18 Obobar 16-Oct-18 16-Oct-18 | 30-Oct-18 | 30-Oct-18 | 8-Nov-18 | 26-Nov-18 | 28-Nov-18 | 28-Nov-18 | 50212030-00 1,600,000.00 | X 1,399,216.00 | X Makati | 18-Oct-18 | 16-Oct-18 | 30-Oct-18 | 30-Oct-18 | &Nov-18
(NAMRIA) and its 2018 Business
Premises for the Month of Club
December 2018
COA,
License Renewal of z%%"::b; pCcl,
NAMRIA Alert and GISMB| Public Bidding | 16-Oct-18 November 6-Nov-19 6-Nov-18 | 20-Nov-18 | 20-Nov-18 | 27-Nov-18 | 4-Dec-18 | 11-Dec-18 | 12-Dec-18 | 50213050-03 3,430,000.00 MR 3,410,000.00 MR | Makati | &Nov-18 | B-Nov-19 | 20-Nov-18 | 20-Nov-18 | 27-Nov-18
Monitoring Software Business
2018 Club
Feature Extraction for the
production of large-scale
topographic maps at scale oe COA,
1:10,000 using 0cm. November PCCI,
Resolution Orthoimages MGB | Public Bidding | 18-Sep-18 | 201810 27 | 13-Nov-18 | 13-Nov-18 | 27-Nov-18 | 27-Nov-18 | 4-Dec-18 | 19-Feb-10 | 1-Mar-19 4-Mar-19 50211020 39,480,670.09 | X 39,400,000.00 | X Makati | 13-Nov-18 | 13-Nov-18 | 27-Nov-18 | 27-Nov-18 | 4-Dec-18
for the Unified Mapping MNovember Business
Project (UMP) Covering 2018 Club
the Province of Palawan-
South (Cluster 33B)




(UMP) Covering the
Provinces of Albay and
Sorsogon (Cluster 238)

08 COA,
Procurement of November PCCl,
|Printer/Scanner/Copler GISMB| Public Bidding 18-Oct-18 | 201810 27 | 13-Nov-18 | 13-Nov-18 | 27-Nov-18 | 27-Nov-18 | 3-Dec-18 | 18-Feb-18 4-Mar-19 11-Mar-19 | 50604050-03 1,400,000.00 NGDI 1,385,000.00 NGDI Makatl | 13Nov-18 | 13-Nov-18 | 27-Nov-18 | 27-Nov-18 | 3-Dec-18
(TCPIIP) For FY 2019 November Business
2018 Club
Renewal of 20 October g‘c’a
-ampranenshie cisme| Public Bidding | 20ct-18 |28 4y 18 | eNov-1s | 20Nov-18 | 20Nov-18 | 27-Nov-18 | 21-Feb-19 | 7Mar-19 | 7-Mar-19 | 5020907002 4,125,000.00 Maketi [ 6Nov-18 | &-Nov-18 | 20-Nov-18 [ 20Nov-18 | 27-Nov-18
Maintenance of NAMRIA November Business
DataCenter for FY 2018 2018 Club
4,130,000.00
Feature Extraction for the
production of large-scale
topographic maps at scale COA,
1:10,000 using S0cm. g;%c::t;z PCCl,
Resolutlon Crtholmages MGB | Public Bidding | 18-Sep-18 October 16-Oct-18 16-Oct-18 30-Oct-18 | 30-Oct-18 | 11-Dec-19 | 19-Feb-10 1-Mar-19 4-Mar-18 50211980 36,178,087.65 35,155,000.00 Makati 16-Oct-18 | 16-Oc¢t-18 | 30-Oct-18 | 30-Oct-18 | 11-Dec-19
for the Unified Mapping 2018 Business
Project (UMP) Covering Club
the Province of Palawan-
Morth (Cluster 33A)
Supply of Security
Services for National 28 Octlober COA,
Mapping and resource 2018 fo 20 pot,
Information Authorkty SSB | Public Bidding 2-0ct-18 Noveiiber 6-Nov-18 6-Nov-18 | 20-Nov-18 | 20-Nov-18 | 20-Nov-18 | 20-Feb-19 | 14-Mar-19 | 14-Mar-18 | 50212030-00 20,000,000.00 19,750,180.37 Makati B-Nov-18 6-Nov-18 | 20-Nov-18 | 20-Nov-18 | 28-Nov-18
Busi
(NAMRIA) and its 2018 um:;ss
Premises
28 COA,
Provision of Outsourced Decem ber PCCi,
manpower Personnel for | SSB | Public Bidding | 11-Dec-18 | 2018t0 16| 2-Jan-19 3-Jan-1¢ | 15-Jan-19 | 15-Jan-10 | 22-Jan-19 | 19-Feb-10 | 1-Mar-19 | 21-Mar-18 | 50211600-00 21,500,000.00 19,547,624.25 Mekatl | 3-Jan-18 | 3-Jan-19 | 15-Jan-19 | 15-Jan-19 | 22-Jan-18
NAMRIA for FY 2019 January Business
2019 Club
10 COA,
g[w‘d T?TB wll]:l twork September PCCl,
(Cugble;'fur?h:;zmpzins GISMB] Public Bidding | 28-Aug-18 | 201810 02 | 1&-Sep-18 | 18-Sep-18 2-0ct-18 2-Ocl-18 8-Oct-19 | 21-Feb-18 | 30-Mar-19 1-Apr-19 | 50200070-03 10,000,000.00 NGDI 9,999,099.88 NGDI Makati 18-Sep-18 | 18-Sep-18 | 2-Oct-18 2:0ct-18 &0ct-18
October Business.
Geoportal 2018 Club
Fealture Extraction for the
Production of Large-Scale
Topographic Maps at o
Scale 1:10,000 Using 10 October COA,
50cm. Resolution 2017 t0 31 PCcl,
Onh&mages ortha MGB | Public Bidding | 28-Aug-17 | ") 1 20-0¢t-17 | 20-0¢t-17 | 3Nov-17 | 3-Nov-17 | 10-Nov-17 | 26-Jan-18 | 16-Mar-18 | 23-Mar-18 | 50211990 24,817,511.11 24,350,500.00 Makati | 20-0ct-17 | 20-Oct-17 | 3-Nov=17 | 3Nov-17 | 10-Nov-17
Busl
Unified Mapping Project 2017 uq::ss




15

Feature Extraction for the
Production of Large-Scale
Topographic Maps at

14

Bukidnon (Cluster 28A)

Scale 1:10,000 Using - iy
gm::f’:}:’r':he MGB | PuslicBidding | 20-Aug-17 | 2017 1008 | 20-5ep-17 | 20-5ep-17 | 20:00t-17 | 200017 | 270047 | 2Feb-18 | 22-Feb-18 | 27-Feb-1s 20,019,534.50 20,873,888.00 Maketi | 20-Sep-17 | 20-Sep-17 | 200ct-17 | 20-004:47 | 2700147
g Business
Unified Mappling Project O:Dc::_i,er Club
(UMP) Covering the
Provinces of Apayao
(Cluster 22A)
Feature Extraction for the
Production of Large-Scale
Topographic Maps at COA,
Scale 1:10,000 Using 10 Qclober pec
e Resclution meB | rublicBiddng | z0augt7 | 2073 0017 | 200017 | aNowd7 | 3Mova7 | 10Nov17 | 263an18 | 2Ape18 | 10-Apr-18 | So21198000 20,071,140.00 29,025,000.00 Makati | 20-0ct17 | 20-0ct17 | 3-Nov-17 | 3Nov-17 | 10Nov-17
Orthoimages for the October Businass
Unified Mapping Project 2017 Club
(UMP) Covering the
Provinces of South
Bukidnon (Cluster 28B)
Feature Extraction for the
Production of Large-Scale
Topographic Maps at
Scale 1:10,000 Using 14 COA,
50cm. Resolution September Pcel,
“|Ortheimages for the MGB | Public Bidding | 28-Aug-17 | 201710 03 | 20-Sep-17 | 29-Sep-17 | 20-Oct-17 | 20-Oct-17 | 27-OctA7 | 26-Jan-18 | 28-Feb-18 SMar-17 5021198000 24,449,205.20 24,438,205.00 Makatl | 20-Sep-17 | 20-Sep-17 | 20-Oct-17 | 20-Oct-17 | 27-Oct-17
Unified Mapping Project October Business
(UMP) Covering the 2017 Club
Provinces of Camarines
Norte, Marinduque, and
Romblon (Cluster 23A)
Feature Extraction for the
Production of Large-Scale
Topographic Maps at 14
Scale 1:10,000 Using i oo
gmnf:;'::mm MGB | Public Bidding | 20-Aug-17 | 201710 03 | 20-5ep-17 | 20-Sep-17 | 20-00t17 | 20-06117 | 27-0ct47 | 12-Mar18 | 18-Apr18 | 12Apr18 | 50211200 20,107,740.00 20,087,681.00 Mekati | 20-8ep-17 | 20-Sep-17 | 200ct-17 | 20-0ct17 | 2700117
Business
Unified Mapping Project O;;:tzfer Club
(UMP) Covering the
Province of North
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Feature Extraction for the
Production of Large-Scale
Topographic Maps at
Soale 1:10,000 Using COA,
50cm, Resclution ?m?‘l’:';’ peCl,
Orthoimages for the MGB | Public Bidding | 29-Aug-17 October 20-Oct-17 20-Oct-17 FNov-17 3-Nov-17 | 10-Nov-17 | 2-Feb-18 22-Feb-18 | 27-Feb-18 502192000 26,351,774.63 26,328,288.00 Makat| 20-0ct-17 | 20-0ct17 | 3-Nov-17 | 2Nov-17 | 10-Nov-17
Unified Mapping Project 2017 Buglnaess
(UMP) Covering the Club
Provinces of Ifugao and
Mountaln Province
(Cluster 22B)
Feature Extraction for the
Production of Large-Scale
Topographic Maps at
Scale 1:10,000 Udng 14 COA,
50cm. Resolution September PCCl,
Ortholmages for the MGB | Public Bidding | 29-Aug-17 | 201710 03 | 20-Sep-17 | 29-Sep-17 | 20-Oct-i7 | 20-Oct-17 | 27-Oct-17 | 28-Jan-18 | 23-Feb-18 | 28-Feb-18 | 5021198000 9,383,555.89 9,070,006.00 Meakati | 20-Sep-17 | 29-Sep-17 | 20-Oct-17 | 20-Oct-17 | 27-Oct-17
Unified Mapping Project October Buslness
(UMP) Covering the 2017 Club
Provinces of Dinagat
Island and Guimaras
(Cluster 25A)
Feature Extraction for the
Production of Large-Scale
Topographic Maps at
Scale 1:10,000 Usng COA,
50cm. Resolution ;gg”:zbsf pccl,
Crihoimages for the MGB | PublicBidding | 20-Aug-17 October 20-0ct-17 | 20-Oct-47 | 3Nov-17 | 3-Nov-17 | 10-Nov-17 | 12-Mar-18 | 3-Apr-18 4Apr-18 50211990 30,470,677.79 30,449,664.00 Makatl | 20-Oct-17 | 20-Oct-17 | 3-Nov-17 | 3Nov-17 | 10-Nov-17
Unified Mapping Project 2017 Businass
(UMP) Covering the Club
Provinces of Agusan Del
Norte and Surigao Del
Norte (Cluster 25B)
Supply and Delivery of 14 COA,
580,000 Liters of November PCCl,
Automotive Diesel Oil HB Public Bidding | 23-Oct-18 | 201810 04 | 22-Nov-18 | 22-Nov-18 4-Dec-19 4-Dec-18 | 11-Dec-18 | 22-Mar-19 | 12-Apr-19 | 12-Apr-19 | 50203000-00 34,800,000.00 34,742,000.00 Makatl | 22-Nov-18 | 22-Nov-18 | 4-Dec-19 | 4-Dec-18 | 11-Dec-18
(ADO) for Hydrography December Business
Branch (HB) 2018 Club
Featura Extraction for the
Production of Large-Scale
Topographic Maps at
Secale 1:10,000 Using 04 October GoA,
50em. Resolution 20181030 koo,
> MGB | Public Bidding | 18-Sep-18 16-0Oct-18 16-Oct-18 30-0ct-18 | 30-Oct-18 | 8-Nov-18 | 20-Feb-18 4-Mar-19 &Apr-18 50211990 28,450,456.83 28,369,289.60 Makati 16-Oct-18 | 16-Oct-18 | 30-Oct-18 | 30-Oct-18 | &-Nov-18
Orthoimages for the Qctaber Business
Unified Mapping Project 2018 Club
(UMP) Covering the
Provinces of Aurora and
Quirino (Cluster 30)
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22

23

24

25

26

27

Tarac, and Zambales
(Cluster 1)

14 COA,
Upgrading of S-Band November PCCl,
Marine Radar of BRP HB Public Bidding | 22-Oct-18 | 2018t0 04 | 22-Nov-18 | 22-Nov-18 | 4-Dec-18 | 4-Feb-18 | 11-Dec-18 | 19-Feb-18 | 1-Apr-19 11-Apr-18 | 50804050-14 18,690,000.00 X 18,687,500.00 CO | Makati | 22-Nov-18 | 22-Nov-18 | 4-Dec-18 | 4-Feb-18 | 11-Dec-18
Hydrographer Ventura December Business
2018 Club
Supply, Delivery, and Deczfob o ,533’
y \
gz:n“fs':'::‘ljﬂ:’:of‘ggp e | Publlc sidding | 8Nov-18 | 201810 15| 3vanto | 3Jan-te | 18en-9 | 16-dan-to | 22-Jan1e | 10-Feb-19 | 1-Apr19 | 11-Apr-19 | S0804050-14 5,800,000.00 X 5,795,000.00 €0 | Makati | 3an-19 | 3-dan-t0 | 15-dante | 15dan-19 | 22-dan-10
Business
Hydrographer Presbitero Jazl;uiaﬂry Club
Production of 1:60,000
Topographic Map Series COA
Covering Portions of 15 October 0A,
Provinces of Bataan 201810 08 P,
: MGB | Public Bidding | 18-Sep-18 23-Oct-18 23-Ocl-18 6-Nov-18 G-Nov-18 | 15Naov-18 | 4-Mar-18 12-Apr-18 | 12-Apr-19 50211890 16,6899,223.38 16,689,656.00 Makati 23-Oct-18 | 23-Oct-18 | 8-Nov-18 | &Nov-18 | 15-Nov-18
Bulacan, Cavite, Metro November Businass
Manlla, Nueva Eclja, 2018 Club
Pampanga, and Zambales'
(Cluster 2)
Fumishing labo and o7 COA,
materials for the Re- November PCCl,
leveling of Bicol Reglon: MGB | Public Bidding 9-Oct-18 | 20191020 | 15-Nov-18 | 15-Nov-18 | 19-Nov-18 | 18-Nov-18 | 18-Dec-18 | 4-Mar-19 6-Apr-19 18-Apr-18 6,180,000.00 6,128,500.00 Makati | 15-MNov-18 | 15-Mov-18 | 19-Nov-18 | 19-Nov-18 | 18-Dec-18
Camarines Sur and Norte, November Business
Albay and Sorsogon 2018 Club
Feature Extraction for the
Production of Large-Scale
Topographlc Maps at
Scale 1:10,000 Using ng:‘h - oo
g?;:zn?:;:;u::;:ha MGB | Public Bidding | 18-Sep-18 | 201810 27 | 13-Nov-18 13-Nov-18 | 27-Nov-18 | 27-Nov-18 | 11-Dec-18 | 21-Feb-19 | 19-Mar-18 | 15-Apr-19 50211990 28,551,610.256 28,502,600.00 Makati | 13-Nov-18 | 13-Nov-18 | 27-Nov-18 | 27-Nov-1& | 11-Dec-18
N b Business
Unified Mapping Project D;:T& ol mu;
(UMP) Covering the
Provinces of Nueva Ecija
(Cluster 31)
08 COA,
Upgrading of ICT November 50604050-03 / PCC,
Resources and Solutions | GISMB| Public Bidding 9-0ct-18 | 201810 27 | 13-Nov-18 | 13-Nov-18 | 27-Nov-18 | 27-Nov-18 | 3-Dec-18 | 18-Feb-18 | 4Mar-18 4Apr-19 50213050-03 NEGDI 32,200,000.00 NGDI Mekati | 13-Nov-18 | 13-Nov-18 | 27-Nov-18 | 27-Nov-18 | 3-Dec-18
for NGDI Project November Business
2018 Club
32,240,000.00
Production of 1;50,000
Topographle Map Series COA
Covering Portions of 15 Qctober PCCII
Preed ot b, mae | Pubic Bidding | 18-sep-1a [ 221808 ) e niiag | 230018 | eNov-18 | BNov-18 | 28Nov-1s | 12-Apr19 | 22-Apr1e | 20apr18 | S0211080 19,751,806.00 19,729,000.00 Makatl | 23-Oct-18 | 23-0ct-18 | 6-Mov-18 | &Nov-18 | 28-Nov-18
Benguet, llocos Sur, La November Business
Union, Pangasinan, 2018 Club
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28

30

31

32

Upgrade of the Philippine
Active Geodetic Network
(PageNET) Establishment
of Two (2) Additional

14

(UMP) Covering the
Provinces of Abra and
Kalinga (Cluster 28)

CO
Active Geodelic Stations November Fca
in Vigan City Airport, Brgy.| MGB | Public Bidding | ©-Oct-18 | 2018to 04 | 22-Nov-18 | 22-Nov-18 | 4-Dec-18 | 4-Dec-18 | 18-Dec-18 | 12-Apr-19 | 22-Mar-10 | 28-Apr-19 502110080 10,000,000.00 ,089,000.00 Makati | 22:Nov-18 | 22-Nov-18 | 4-Dec-18 | 4-Dec-18 | 18-Dec-18
San Pedro, Vigan City, December Business
llocos Sur and Indiana 2018 Club
 Aerospace University
Ormoc City, Leyte
(Ground Base)
Supply and Delivery of the cOo
Controllable Pitch Z‘;:I’:"':‘g pc&
Preppeler and Cluteh HB Public Bidding | 28-Nov-18 February 7-Feb-19 7-Feb-18 19-Feb-19 | 19-Feb-18 | 28-Feb-10 | 18-Mar-19 | 30-Apr-18 8-May-19 | 50213080-04 6,965,000.00 8,055,000.00 Makati 7-Feb-18 7-Feb-19 19-Feb-19 | 19-Feb-19 | 28-Feb-19
System of BRP 2018 Business
Hydrographer Preshitero Club
Feature Extraction for the
Production of Large-Scale
Topographic Maps at
Scale 1:10,000 using
50cm. Resolution 04 October COA,
Ortholmages for the 20161050 30018 | 30-0ct-18 | 11-Dec-18 | 18-Feb-18 | 27-May-19 | 28-May-19 | 50211990 3,339,108.63 o
Unified Mapping Project MGB | Public Bidding | 18-Sep-18 Odtotier 16-Qct-18 16-Qct-18 0-Oct- ol -Dec~ -Feb- -May- ay- 43,339,108, 43,3386,000.00 BM:knﬂ 18-0ct-18 | 18-Oct-18 | 20-Oct-18 | 30-Oct-18 | 11-Dec-18
(UMP) Covering the 2018 o
Province of South
Cotabato, Sultan Kudarat,
and Tawi-Tawi (Cluster
35)
Production of New-Serles
Large-Scale Topographic
Maps at Scale 1:4,000 COA,
Using Very High 28 Februay PCCl,
Resolution Satellite MGB | Public Bidding | 15-Jan-19 | 2018to 12| 28-Feb-19 | 28-Feb-19 12-Mar-18 | 12-Mar-19 2-Apr-19 &Apr-19 21-May-19 | 27-May-19 50211980 38,000,000.00 37,952,250.00 Makati | 26-Feb-10 | 28-Feb-19 | 12-Mar-18 | 12-Mar-18 | 2-Apr-19
Imageries (VHRS) for Mrach 2018 Business
Melro manila and Fringe Club
Araas of Manila Bay
(Cluster 8)
Feature Extraction for the
Preduction of Large-Scale
Topographic maps at
Seale 1:10,000 Using 04 October COA,
50cm. Resolution 2018 to 30 ROCH
Orthoimages for the MGB | Public Bidding | 18-Sep-18 October 16-Oct-18 | 16-Oct-18 | 30-Oct-18 | 30-Oct-18 | 11-Dec-18 | 20-Feb-18 | 4-Mar-19 | 4-Jun-19 50211890 28,808,892.85 28,800,112.85 Maketl | 16-Oct-18 | 16-Oct-18 | 30-Oct-18 | 30-Oct-18 | 11-Dec-18
Unified Mapping Project 2018 B”;S:“
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34

35

36

a7

Upgrade of the Philippine
Aclive Geodetic Network
(PageNET) Establishment

of Two (2) Additional NBV::!bEI’ :g:,‘
Aotve Geodello Stalns | \os | pubicBiddng | s0ct10 | 20181004 | 22018 | 22Nov-18 | 4Deots | 4-Dec18 | 18Decta | 10-Apr19 | 27-May-19 | 26May-19 | 50211500 9,000,000.00 8,828,000.00 Makatl | 22:Nov-18 | 22-Nov-18 | 4-Dec18 | 4-Dec-18 | 18-Dec-18
' 3 Business
Brgy. La Paz, Cortes, De;:i:laher Club
Bohol and Bago City hall,
Boge Cily, Cebu (Roof
Based)
Festure Extraction for the
Production of Large-Scale
Topographic Maps at
Scale 1:10,000 Using 50 086 COA,
CM. resolution November pcel,
Orthoimages for the MGE | Public Bidding | 18-Sep-18 | 2018t0 27 | 13-Nov-18 | 13-Now-18 | 27-Nov-18 | 27-Nov-19 | 11-Dec-18 | 20-Feb-18 | 4-Mar-19 4-Jun-19 50211890 38,169,521.97 38,138,584.00 Makati | 13-Nov-10 | 13-Nov-18 | 27-Mov-19 | 27-Nov-19 | 11-Dec-18
Unified Mapping Project November Business
(UMP) Covering the 2018 Club
Provinces of tarlac,
pampanga, and cavite
(Cluster 32)
Upgrade of the Philippine
Active Geodetic Network
(PageNET) Establishment
of two (2) Additional
Active Geodetic Stations
In Tesda Hotel, Tesda Nwl:nber :ga
e :"lﬁ‘;d;’:;as o, | o8 | pubiicBidding | ooc-ta [ 20181004 | zzNow-te | 22:Novte | 4Dects | 40eots | 18.0e01a | 12Apr10 | ZMay20 | 2eMayt9 | S0z11950 9,000,00.00 8,926,000.00 Makat [ 22:Nov-19 | 22:Nov-19 | 4-Dec-18 | 4-Dec-18 | 18-Dec13
b s Business
Brgy. Maura, Appari, DBZ;:‘;M Club
Cagayan and Masinloc
Municipal Hall, Olongapo-
Bugallon Read, South
| Poblacion, Masinlos,
Zambales (Roof Based)
Feature Extraction for the
Production of Large-Scale
Topographioc Maps at
Scale 1:10,000 using Nw:&her ggg
g?_;’:'mﬁa":::"'fg‘::‘he vGE | PublicBidding | 18-Sep-18 | 201810 27 | 13-Nov-18 | 13-Nov-18 | 27-Nov-18 | 27-Nov-18 | 18-Dec-18 [ 21-Feb-18 | 18-Mar-t0 | 4-Jun-19 | 50211090 28,025,141.52 27,970,600.00 Mekati | 13-Nov-18 | 13-Nov-18 | 27-Nov-18 [ 27-Nov-18 | 18-Dec-18
b Business
Unified Mapping Project No;;Ts o Club
(UMP) Covering the
Provinces of Northern
Samar (Cluster 34)
Fumishing Labor and o7 COA,
Materials for the Re- November Pccl,
Leveling of Mindanac MGB | Public Bidding 8-0ct-18 | 20191029 | 16-Nov-18 | 15-Nov-18 | 29-Nov-18 | 20-Nov-18 | 18-Dec-18 | 22-Apr-19 | 31-May-19 | 20-Jun-19 50211900 2,796,000.00 2,7886,000.00 Makati | 15-Nov-18 | 15-Nov-18 | 29-Nov-18 | 28-Nov-1& | 18-Dec-18
Region: Cagayan De Oro November Business
to Pagadian City 2018 Club




. {
K { {
GNSS Re-Observation of
1¢t and 2nd Order GCP's
fopr Region 8 &10: 17 Odtober ;C,g?.
Zamboanga Dek Note | o | ppiic miading | s-oct1a | 20808 55018 | 250018 | 8Nov-18 | eNov-18 | 18-Dec-18 | 22-Apr1e | 3t-May-19 | 20-Junte | 50211090 3,996,00000 | X 3,900,000.00 | X Makati | 25-0ct18 | 25-0ct16 | &-Nov-18 | &Nov-18 | 18-Dec-18
and Sur, Zamboanga November Business
Sibugay, Camiguin, 2018 Club
Bukidnon, Misamis
Qccldental and Oriental
Total Alloted Budget of Procurement Activities 750,352,047.39
Total Contract Price of Procurement Actitvites Conducted 746,350,433.95
Total Savings (Total Alloted Budget - Total Contract Price) 3,993,513.44
JON-GOING PROCUREMENT ACTIVITIES
Upgrading and
Enhancement of Mapping COA,
& Geodesy Branch (MGB) PCCl,
Geospatial Backup and | MGB | Public Bidding N/A NiA MIA N/A N/A N/A NIA N/A NIA N/A NA 20,700,000.00 20,680,000.00 Makati N/A NiA N/A NIA NIA
Disaster Recovery System Business
for the Unified Mapping Club
Project
COA,
Supply, Delivery and PCCH,
Installation of the Single- HB Fublic Bidding N/A NIA N/A NIA N/A NFA N/A N/A NIA N/A NIA 7,980,000.00 7,680,000,00 Bn:;i.kn:t‘.i-g NJA N/A NIA NIA NIA
Beam Echosounder Ciub
System for the NAMRIA
Survey Platform
Total Alloted Budget of on-gnirg Procurement Activities| 28,680,000.00

Prepared by: Approved by:

Head of the Procuring Entity

Aubrey G&okge T. Corpuz
Head, BAC Secretariat




ANNEX B

(NATIONAL MAPPING AND RESOURCE INFORMATION AUTHORITY) Procurement Monitoring Report from 01 July to 31_December 2019)

Coda Procurement PMO/ Mode of Actual Procurement Activity Source of Funds ABC (-I'=_I1P} Contract Gost (PhP) List of Data of Recolpt of Invitation
(UACS/ Program/ End- | Procurement — S—
PAP) Project User Pro-Proc |Ads/ Postof[ Pra-bid Eligiblity | Sub/Open Bid Post Qual | Notlcaof | Contract | Notica to Total M| CO | OTHERS Total Mo| co OTHETRS | opgerve| Pre-bid | Eliglblity | SubiOpen Bid Post Qual
Confe-rence 8 Conf Chack of Blds Evaluation Award Signing Procead o OE s Conf Check of Blds | Evaluation
Q
E
COMPLETED PROCUREMENT ACTIVITIES
COA,
Drydocking of BRP 14 November PCCI,
HB Public Bldding 23-Oct-18 20181004 || 22-Nov-18 22-Nov-18 4-Dac-18 4-Dec-18 18-Dec-18 | 31-May-19 | 24-Jun-18 1-Nov-18 50213060-04 14,899,646.66 | X 14,899,646.66 | X Mskatl | 22-Nov-18 | 22-Nov-16 | 4-Dec-18 | 4-Dec-18 | 18-Dac-18
Hydrograpgher Palma D
smber 2018 Businass
Club
Supply, Delivery, and COA,
| Installation of Single-Beam 30 January Pcal,
Echosounder Systam for Public Bidding 16-Jan-18 20181018 7-Feb-18 7-Feb-10 19-Feb-19 | 10-Feb-19 | 16-Apr-18 4-Jun-19 14-Jun-18 | 17-Jun-19 50604050-14 7,980,000.00 X 7,680,000.00 X Makat| 7-Feh-18 7-Feb-18 | 18-Feb-18 | 18-Feb-18 | 16-Apr-18
the NAMRIA Survay February 2018 Businass
Platform Club
GNSS Re-Obsarvation of
4st and 2nd order GCP's
for Reglon 11,12 and 13;
Compastela Valley,
Davao, Norte, Sur, 17 October :gé‘l'
. PublicBidaing | 7-Cotts | 281008 | heneisg | 25018 | eNowts | sNowts | 18.0ec8 | Buns 16410 50211890 3,604,000.00 | X 3507717700 | x Matat | 2506:18 | 250018 | SNow1s | BNowts | 180018
Saranganl, Sultan 2018 Cith
Kudarat, Agusan Del
Norie and Sur, Surigao
Norie and Sur, and
Dinagat Island
COA,
Overhaling of Effer Crana 03 Apil 2018 to PCCi,
af the BRP Hydrographer | HB Public Bidding | 22-Jan-19 23 .:pdl 2019 11-Apr-18 11-Apr-19 | 24-Apr-18 | 23-Apr-19 2-May-18 8-May-19 | 21-Jun-18 | 25-Jun-18 50213060-04 2,000,000.00 | X 2,000,000.00 | X Marhaﬂ 11-Apr-18 | 11-Apr-49 | 23-Apr-18 | 23-Apr-18 | 2May-18
Vantura Business
Club
COA,
Drydacking of BRP 03 April 2019 PCCI
HB Public Bidding | 22-Jan-18 1o 23 April 11-Apr-19 11-Apr-19 | 24-Apr-19 | 24-Apr-18 2-May-19 | 24-May-18 | 18-Jun-19 | 18-Jun-18 50213080-04 18,000,000.00 | X 17,069,700.28 | X Makstl | 11-Apr-18 | 11-Apr-19 | 24-Apr-19 | 24-Apr-18 | 2-May-19
Hydrograpghar Ventura 2018 Business
Club
Upgrading and
Enhancement of Mapping COA,
and Geodesy Branch 24 April 2018 Pcel,
(MGB) Gaospatial Backup | MGB | Public Bidding | 16-Apr-18 10 14 May 2-May-19 2-May-18 | 14-May-19 | 14-May-19 | 28-May-18 | 13-Jun-19 | 15-Jul-19 7-Jul-19 50213050-04 X 20,680,00000 | X Maketl | 2-May-18 | 2-May-18 | 14-May-18 | 14-May-19 | 28-May-19
and Disaster Recovery 2019 Business
System for the Unified “
Mapping Project {UIMP}
20,700,000,00
License Renewal of CoA,
NAMRIA UTM Firewal 2233,9::?; PO,
|PS Appliance and Servar Public Bidding 2-Oct-18 Niveibar 6-Nov-18 6-Nov-18 | 20-Nov-18 | 20-Nov-18 | 27-Nov-18 | 21-Feb-18 | 7-Mar-18 23-Jul-18 50288070-62 3,800,000.00 | X 3,79500000 | X Makatl | 6-Nov-18 6-Nov-18 | 20-Nov-18 | 20-Nov-18 | 27-Novw-18
Load Belancer for FY 2018 Bushess
2018 h Club
supply, Delivary, and COA,
Installation of Mult-Baam 25 March 2019 Pcel,
Echosounder System for Public Bidding | 15-Jan-19 to 16 April 28-May-19 | 28-May-19 | 11-Jun-19 | 11-Jun-19 4-Jul-18 26-Ju-18 30-Ju-19 2-Aug-19 5060405014 21.876,000.00 X 21,848,320,00 X Makatl | 28-May-19 | 28-May-18 | 11-Jun-19 | 11-Jun-10 | 4-Jul-18
the NAMRIA Survey 2019 Buslness
Platform Club

7/



Supply, Delivary, and

COA,
Installation of Inflatable 2 My al10 Pecl,
Life Rafts for BRP HB Public Bldding | 28-May-18 | to41June | 28-May-18 | 28-May-19 | 11-Jun-18 | 11-Jun-18 | 20-Jun-18 | 28-Ju-18 7-Aug-19 | 13-Aug-19 50604050-09 1/300,000.00 1,220,000.00 Makati | 28-May-19 | 28-May-18 | 11-Jun-18 | 11-Jun-19 | 20-Jun-18
Hydrographer Prasbitera a8 Buém“
GNSS RE-
OBSERVATION OF 18T . COA,
AND 2ND ORDER GCPS e FGC,
FOR REGION ARMM: MGB Public Bidding 9-Oct-18 Novembary 25-Oct-18 26-Oct-18 18-Nov-18 | 18-Nov-18 | 18-Dec-18 | 19-Jun-19 | 24-Jun-18 | 14-Aug-18 50211090 1,776,000.00 1,766,000.00 Makstl | 25-Oct-18 | 25-Oct-18 | 18-Nov-18 | 18-Nov-18 | 18-Dec-18
BASILAN, LANAO DEL 2018 Business
SUR, MAGUINDANAO, Club
SULU AND TAWITAWI
GOA,
License Renawal of 28 June 2018 PCCI,
NAMRIA Web Policy and Public Bidding | 20-Jun-18 10 16 July 4-Jul-18 4-Jul-19 16-Jul-18 16-Jul-19 25-Jul-18 1-Aug-18 | 27-Aug-18 | 28-Aug-19 50289070-01 11,060,000.00 MGB-MR 10,500,000.00 MGB-MR Makatl 4-Jul-18 4-Jul-18 16-Ju-19 | 16-Jul-19 | 26-Jul-18
Security Sofiware Solution 2019 Bushess
Club
15 Oclober cak,
ArcGIS Softwara Licensa 201810 08 = PCCI,
GISMB| Public Bidding | 25-Sep-18 23-Oct-18 23-Oct-18 6-Nov-18 6-Nov-18 16-Nov-18 | 15-Jul-18 18-0ct-18 | 23-Oct-18 02-101-101-07-2043 50,100,000.00 NGDIMOOE 50,000,000.00 NGDIMGCOE | Makal | 23-Oct-18 | 23-Oct-18 | 8-Nov-18 | 6-Now-18 | 15-Nov-18
Maintenance Renawal November Gakioan
2018 Club
Licanse Renawal of
NAMRIA Trustwave COA,
Secure Emall Gateway 07 Qetober PCCI,
with Blended Thraat GlIsvB| Public Bidding 1-Oct-19 20191028 15-Oct-18 16-Oct-19 20-0Oct-1 29-Oct-19 7-Nov-18 12-Nov-18 | 2-Nov-18 22-Nov-18 02-101-101-14-3481 6,275,000.00 5,100,000.00 Makati | 15-Oct-18 | 165-Oct-18 | 28-Oct-18 | 28-Cct-18 | 7-Nov-19
module and Imall 1500 October 2018 Business
mailbox with new antivirus Club
system
COA,
— % sos
Hydrography Branch Map | HB Public Bidding | 7-Nov-18 Neverriber 7-Nov-18 7-Nov-18 18-Nov-19 | 18-Nov-19 | 26-Nov-19 | 4-Dec-19 | 13-Dec-19 | 13-Dec-19 |02-101-101-2018-12-3646 13,000,000.00 11,170,923.48 Makatl | 7-Nov-18 | 7-Mov-19 | 19-Nov-18 | 19-Nov-18 | 26-Now-19
Production Center 2010 Business
Club
COA,
gu;pg)am gs'\:ﬁ;’ 30 September PCCI
8B Public Bidding | 29-Oct-18 20191022 10-Oct-18 10-0¢t-18 22-Cct-19 | 22.0ct-18 28-0ct-19 6-Dec-19 | 10-Dec-19 | 18-Dec-18 |08-101-101-2019-11-3462 11,800,000.00 X 11.871,000.00 X Makatl | 10-Oct-18 | 10-Oct-10 | 22-Oct-18 | 22-Oct-19 | 28-Oct-18
Units Brandnew Motor o
ctobar 2019 Businass
Vehicle Clus
Supply and Delivery of 30 October GOA;
| Automotive Dlesel Oil 20191019 Fest
HB Public Bidding 1-Oct-18 7-Nov-19 7-Nov-18 18-Nov-19 | 19-Nov-19 | 25-Nov-18 3-Dec-19 16-Dec-19 | 18-Dec-18 |02-101-101-2049-02-3845| §,700,000,00 65,600,500.00 Makati 7-Nov-19 7-Nov-18 | 18-Nov-18 | 18-Nov-19 | 25-Nov-19
(ADO) for Hydrography November Businass
Branch 201 Club

Total Alloted Budget of Procurement Activities

1984,168,646.66

Total Contract Price of Procurement Actitvites Conducted

189,728,876.42

Total Savings (Total Alloted Budget - Total Contract Price)

4,440,770.24




[ON-GOING PROCUREMENT ACTIVITIES

e
COA,

Provision of Outsourced pCcel,
Menpowar Parsonnel for Public Bidding 8,300,000.00 Makati
NAMRIA for FY 2020 ﬂfgr:’ss
Upgrade of tha Philppine Eé’.i‘;_
Active Gaodatic Network Public Bidding 8,000,000.00 Makat!
PagaNET establishment of Business
2 Additional Active Club
Geodetic Stations (Roof
Basad)

Total Alloted Budget of On-going Procurement Activities}

27,300,000.00

Prepared by:

Aubrey Geobge [{. Corpuz
Head, BAGBetfetariat

Recommended by:

Approved by:

eter N. Tiangcd, PhD
Head of the Procuring Entity




